

Strategy:	Create action plans that focus on high priority areas for potential reform for the Cuba Police Department and monitor the progress of action plans at least 4 times during the reform period.
Related Objectives:	Implement the collaboratives strategic plan and evaluate results on a monthly basis with a ratification date of April 2021.
Products/ Outputs/ Deliverables:	<ul style="list-style-type: none"> Detailed action steps will be created for strategies identified by Collaborative Reform Team as high priority. Each action step will be identified by Goal, Objective and Strategy. Each action step will have a person or person(s) assigned responsible for completion of the identified action and monitoring progress.
Due Date:	April 2021
Owner(s):	Cuba Police Reform and Reinvention Collaborative Committee

Action Step	Responsibility	Start Date	End Date	Status
Hand out surveys to the general public.	Committee Members	09/17/2020	10/15/2020	In Progress
Contact area college for procedural justice or studies addressing racial bias in policing.	Chief Burch	09/17/2020		In Progress
Calendar at least 4 dates in the next 12 months to monitor the status of district action plans.	Committee Members	09/17/2020	04/2021	Completed
Conduct public meetings.	Committee Members/ Public	10/15/2020		In Progress
Examine the progress of each action during set dates throughout the year. If any of the dates are cancelled, re-schedule new date.	Committee Members	09/17/2020	04/2021	In Progress
Finalize the reform plan for ratification by the Town Government to meet the deadline of April 2021.	Committee Members	09/17/2020	04/2021	In Progress

